

Camp Luther Volunteer Work Week April 22-26, 2024

Crowsnest Cottage

Lead: Brian Scheid

1st Priority Projects

Marv & Norm Johnson

- Build handicap ramp
- Build lakeside staircase

Crowsnest Cottage

Craig Johnson

1st Priority Projects

Porch & Exterior

- wrap window & sills in white vinyl
- Install storm door on lakeside
- install half log on wall and paneling
- install outdoor carpet
- Wrap windows with vinyl trim
- Install siding

Chickadee Cottage Stairs

Lead: Brian Scheid

1st Priority Projects

Marv/Norm Johnson

- Rebuild landing and staircase

Roofing

Lead: Alex Johnson

1st Priority Projects

Tear Off & Prep

- Remove old shingles preparing the roof for metal & shingles
- Wood Facia / Replace roof decking where needed
- Install Ice Water, Roof felt, drip edge
- Shingles delivered to Pitlick & Wick

- | | | |
|-----------------------|---------------------------|---------------|
| • Shower House | Rivers Edge Metal Roofing | Install: 4/23 |
| • Tubing Shed | Rivers Edge Metal Roofing | Install: 4/23 |

Septic System

Lead: Brian Scheid

1st Priority Projects

- Trench power, direct bury wire to Field Station
- Feed wire through conduit to Lift Station
- Pour concrete base pads for both control panels

Upper Four Cottages

Lead : Muskyman

1st Priority Projects

Birchwood, Maple Ridge, Oakview, Pinecrest

- Drywall, patch, prime and paint
- Kitchen cabinet demo, and install
- Scrub tiles with floor machine

Speciality Projects

Lead: Alex Johnson/Brian Scheid

1st Priority Projects

- Roofing (Shower House & Tubing)
- trench septic power line
- Build two dock sections
- power from gate house to entrance sign (Work with Electrical Crew)
- Floating Rafts, Remove trim, replace carpet
- Grill cover at Picnic Shelter
- Trench gas line duplex
- Trench in Waterline to Five Pine Village, Birch Knoll
- Trench water line on Athletic Field
- Repair log splitter with parts in office
- Remove tent platforms at Sleepy Hollow

Low Ropes Challenge Course

- Repair elements that need repairs

(Staff: Kardia)

Speciality Projects

Lead: Brian Scheid

Scissors Lift Projects

- Hang light in Dinning Hall (David Warfel)
- Hang Jesus painting in Dining Hall (Blaine Welch)
- Paint Dining Hall wall (Blaine Welch)
- Clean windows inside Dinning Hall (Blaine Welch)
- Clean windows Outside Dinning Hall
- Clean return air vents in Dinning Hall
- Clean ceiling fans inside Dinning Hall
- Replace smoke detectors in Fellowship Hall (Ahern Appointment)

Electrical Projects**Lead: Scott Tatro****1st Priority Projects**

1. **P-** New power wires to septic stations
2. **P-** Upper Cottages outlets for microwave, and range
3. **P-** Crowsnest Electrical terminations (2 Outside Lights)
4. Retreat Center room lights not working converted to LED
5. **P-** Heat tape electrical plug for fellowship hall closet
6. **P-** Upper Cottages exterior lights 2 per cottage
7. **P-** Upper Cottages new light fixtures (living room, dining room, kitchen sink)
8. **P-** Water fountain electrical, arts & crafts room
9. Hang halo light in dining hall by media closet (Located in Mechanical RoomCC)
10. Admin (Offices, Luke, Taj, Kardia, Program) lights replaced. 6new fixtures in CC
11. **P-** Family Camp cross lights
12. **P-** Cross lights at broomball
13. **P-** Motion lights shower house entrances
14. **P-** Walkway lights in the RC for walking and safety (Outlet covers)
15. Shoreline Cottage outlets, check that they are working, replace covers
16. **P-** Power line new duplex
17. Power wire for light on top of small entrance sign at Gate House/down facing
18. Check motion light in East bathroom, East Wing RC. Always are on.
19. **P-** Landscape lighting Volunteer Village
20. Install new timer in tubing shack for 3 banks of lights to work as 1
21. Outdoor Chapel build stage lights
22. **P-** Admin office hall, motion. remove switch, blank off
23. Retreat Center lower level game room, added lights
24. Wiring on the roof of the Kitchen to extend the exhaust fans for cleaning
25. Baseboard heat in the PC Room
26. Move a 30amp plug to site #1 at RV
27. Set up compressor in shop, remove old unit.
28. Motion light above the broomball building door
29. **P-** Replace/Swap fan controls in Fellowship Hall (old dials hard to operate)
30. **P-** Wall mount building lights. Admin, Garage, Pump House, Laundry
31. **P-** Community Center storage room, install strip light
32. **P-** Hang light in Fellowship Hall

Administration Office**Lead: Joyful/Season**

- Deep Clean Office
- Canteen Spring Clean

Yak Project List

Lead: Yak / Russell Anderson

1st Priority Projects

- **P** Assist Septic Job Prepare Septic Field tanks & wires
- **P** Storage Room (JC Locker Room)
 - Remove paint and rack. Move to hallway
 - Organize, clean and set up for JC Room
- Furnace Room
 - Organize, clean and set up with racking

- Assemble mobil white board (SLC Hallway)
- Assemble lodge tables
- Assemble gas grill
- Assemble Tables in Lodge
- Assemble TV Carts, TV, Sounds Bars

2nd Priority Projects

- Firewood Box Unloading (Possible WorkBee)
 - Retreat Center (east wing, west wing, fellowship hall,)
 - Fill wood racks interior and exterior
 - Community Center (back deck & dining hall)
 - Fill wood racks interior & exterior
 - Trim trees behind Down Yonder & Hide O Seek

- Wood Boxes at Villages (Possible WorkBee)
 - (3) Fort Village
 - (1) Pioneer
 - (1) Sleepy Hollow
 - (3) Ark
 - (3) Arrow Bowl

Project List

- Remove landscape lights from beach area
- Paint landscape lights, clean glass globes, replace with 40watt bulb
- Paint waterfront basketball nets
- Remove old signs shower house, bath house. Install New signs
- Re-install directional sign (upper road) & stop sign
- broken picnic table at Birch Knoll & Cold Storage
- hang summer AED machines back up
- hand soap dispensers in the lower CC bathrooms
- Arden (CAT Repair, Stump grinder, radio guard)

Tile Grout

Lead : Brian Scheid

- Gout tile base in Lower Level

Community Center (Kitchen)

Lead: Basil

- KITCHEN
 - Deep Cleaning Stove Top, Ovens, Stainless steel, Floors
 - Cleaning, Wiping Walls, Organizing
 - Grind posts that hold the small kitchen aid attachments
 - Clean grease bucket
 - Install paper towel holder (Juice Bar)
 - Install paper towel & soap dispenser (Lodge Wall)

- PACK OUT
 - Kitchen Organizing
 - Move family camp chest freezer outside under deck
 - Remove (1) chest freezer from Pack Out to outside under deck
 - Arrange shelves and inventory
 - Wash & sanitize fridges, freezers & coolers

Cottages / Retreat Center (West Wing)

Taj/Slingshot

- **P** Clean Crowsnest
- **P** Move items from Volunteer Village to Crowsnest
- **P** Clean Eagles Nest, prep for summer, stock with dishes and supplies
- **P** clean windows in vestibule, wipe down walls/corners
- **P** Clean Hallway entrances, windows, light covers
- Retreat Center room air filter exchange
- Wash room curtains
- Organize Cottage Kitchen & Inventory items
- Scrub tile Upper Cottages
- Wash trim, doors, mirrors throughout Retreat Center
- Deep clean showers/stalls

Arts & Crafts Room

Lead: Kardia/Brian Scheid

Project Ideas:

- Construct rack to nicely hold cardboard pieces in Arts and Crafts room (Art Schmitt)
- build new lift jacket locker at pontoon dock

Work Week project list is based off the Improvements List & Budget

***This list is subject to change anytime based on funding,
need & priority, weather & Volunteers availability***

Thank you for Volunteering!